BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2 -

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-21-03
DAY: Tuesday
WEATHER: Overcast

TEMPERATURE: 60 am 70 noon 75 pm

ITEMS WORKED ON:

U Geoprobe Sampling

(] Well/Monitoring Probe Installation
O Piping Installation

U Overhead Door Installation

U Chain Link Fence Installation

U Equipment Installation
Q Trenching/Concrete Work
O Electrical / Controls

O Surveying

Other: Paving

VISITORS:

PECO/Exelon (Norm, Rick, Kim, Jack and Bill)

DESCRIPTION OF WORK:

Trinity starts binding course installation at the CT area under Maxymillian supervision. Binding course is
installed around the buildings and on the western edge of the CT area, except between the fire line and the
fence (including north of the foam tank), and the area to the east: from the metal steps on the gravel mound

to the dispenser.

Kim, Jack and Bill with Exelon are on the Site around mid-morning.

Rick with PECO is at the substation late afternoon to supervise Trintity. Trinity installs binding course on

the southern edge of the substation area.

Maxymillian and Trinity leave the Site around 6.15 pm.

ATTACHMENTS:
 Description of Work (Continued)

Equipment/Personnel Checklist
O Map/Drawing
L Other

j Jlow 10-21-03

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Location: Chester, Pennsylvania

Project : Exelon - Chester Waterfront Redevelopment

DATE: 10-21-03

Contractors and Subcontractors

Number and Title of Personnel

Maxymillian 1 - Chet
Trinity (Maxymillian subcontractor) 8 - crew workers
Equipment No. Operating Hours Downtime

Paving machine 1|Approx. 8 hrs

Tamper 1| Approx. 2 hrs

Roller 2{Approx. 6 hrs

:S \HG\"' 10-21-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

- DATE: 10-22-03
' DAY: Wednesday

WEATiIER: Os’ercast and scattered rain

TEMPERATURE: 60 am 65 noon 55 pm

ITEMS WORKED ON:
L Geoprobe Sampling .
0 Well/Monitoring Probe Installation
Q1 Piping Installation
0O Overhead Door Installation
O Chain Link Fence Installation

a Equipment Installation
U Trenching/Concrete Work.
U] Electrical / Controls
0} surveying

Y_ Other: Paving

VISITORS:
~_PECO (Rick)

DESCRIPTION OF WORK:

Trinity resumes binding course lnstallalmn at the substatlon

Bottom ﬂange of the fire hydrant at the CT area on the southwest corner W1th1n the limits of pavmg was
observed to be damaged. Chet indicated that one- of the asphalt truck hit the fire hydrant with 1ts fuel tank
during paving activities the day before. The ﬂange would be reportedly repaired by Trinity.

Binding course installation at the substauon is completed at the énd of the day, except. ulslde the south
section of the substauon and along 2 stnp on the western sloplng edge of the substation which is approx. 12

.ftxlOOft

ATTACHMENTS:
L) " Description of Work (Continued)
Equipment/Personnei Checklist
| Map/Drawing ' B .
Q other

.4 d{-(cw o 10-22705

Signature of Preparer - Date

Page 1
Form: CF 22684a.xls




DAILY FIELD REPORT - EQUIPMENT AND

BROWN AND CALDWELL
PERSONNEL CHECKLIST
Page 2 of 2
Project : Exelon - Chester Waterfront Redevelopment DATE: 10-22-03

Location: Chester, Pennsylvania

Contractors and Snbcontractors Number and Title of Personnel
axymillian 1 - Chet
Trinity (Maxymillian subcontractor) 8 - crew workers
Equipment No. Operating Hours Downtime
Paving machine 1| Approx. 8 hrs
Tamper 1] Approx. 2 hrs
Roller 1] Approx. 6 hrs

j How . 10-22-03

Signature of Preparer Date
Form: CF 22684c.xls




BROWN AND CALDWELL . - B | , DAILYFIELD REPORT
) Page 1 of 2

Project : Exelon - Chester Waterfront Redevelo,pmenf - DATE: 10-23-03

Location: Chester, PA
) DAY: Thursday
Ob rs: Jimmy How ) '

serve . v .o WEATHER: Partly clondy and windy

TEMPERATURE: 40 am 40 noon 45 pm

ITEMS WORKED ON: , ,
(1 Geoprobe Sampling o U Equipment Installation
] Well/Monitoring Probe Installation .Y Q Trenching/Concrete Work
U1’ Piping Installation , . O Electrical / Controls
Q) Overhead Door Histallation : _ a Surveying
U Chain Link Fence Installation A ' Other: Paving
VISITORS: o
' PECO/Exelon (Rick, Donald)
DESCRIPTION OF WORK:

Trinity starts Wearmg coutse installation at the CT area.
Donald Furbert with Exelon replaces Norm ForTest to superv1se Tnmty at the CT area.

Chet indicates that he is waiting for Joe Senior to shut down the water main before’he can finish repairing
the damaged flange on the fire hydrant at the CT area.

Trinity completes wearing course installation at the CT area around mid-afternoon, except between the fire
line and the fence, the foam tank and the fence, and the area between the dispenser and the metal stairs to -
the east. Trinity subsequently installs a few layeré of wearing course on the southwest and southern end of
the substation prior to leaving the Site at 5.30 pm.

AT’I"ACI—TMFNTQ < o . o .
D Description of Work (Continued) l ' , N C ‘
X] Equipment/Personnel Checklist L j HCS\J $10-2303
Q Map/-DrawingA ' - ‘Signature of Preparer Dite
W Other ' ’ oo B
Page” 1-
Form: CF 22684a.xls




BROWN AND CALDWELL DAILY FIELD REPORT - EQUIPMENT AND

PERSONNEL CHECKLIST
' Page 2 of 2
Project : Exelon - Chester Waterfront Redevelopment DATE: 10-23-03
Location: Chester, Pennsylvania
Contractors and Subcontractors Number and Title of Personnel
illian 1 - Chet
Trinity (Maxymillian subcontractor) 9 - crew workers
Equipment No. Operating Hours Downtime
Paving machine 1] Approx. 9 hrs
Tamper 1|Approx. 2 hrs
Roller 2| Approx. 8 hrs
Wheel Loader 1|Approx. 1 hr

J . HS\A ' 10-23-03

Signature of Preparer _ Date

Form: CF 22684c.xls




BROWN AND CALDWELL | DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment DATE: 10-27-03

Location: Chester, PA
DAY: Monday

Observers: Jimmy How
‘WEATHER: Heavy rain

TEMPERATURE: 60 am 60 noon 60 pm

ITEMS WORKED ON: _ ’
Q0 Geoprobe Sampling U Equipment Installation
(] Well/Monitoring Probe Installation U Trenching/Concrete Work
U Piping Installation 0O Electrical / Coritrols
O Overhead Door Installation 1 surveying
O Chain Link Fence Installation Other: Paving
VISITORS:
PECO/Exelon (Donald)
DESCRIPTION OF WORK:

Trinity and Maxymillian at the Site. Maxymillian indicates that paving will not occur today due to the rain.

The fire hydrant on the southwest corner (within the limits of paving) of the CT area was repaired by

Maxymillian.
ATTACAMENTS:

L) Description of Work (Continued)

Equipment/Personnel Checklist ' J~ 'HGW ‘ 10-27-03

d Map/Drawing Signature of Preparer Date

O Other

Page 1

Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Project : Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 10-27-03

Contractors and Subcontractors Number and Title of Personnel
Maxymillian 1 - Chet
Trinity (Maxymillian subcontractor) 1-Joe
Equipment No. Operating Hours Downtime
j ' .\{G\N 10-27-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment DATE: 10-28-03

Location: Chester, PA
DAY: Tuesday

Observers: Jimmy How '
y WEATHER: Partly Cloudy, Overcast (pm)

TEMPERATURE: 60 am 65 noon 60 pm

ITEMS WORKED ON:
[} Geoprobe Sampling 0 Equipment Installation
1 Well/Monitoring Probe Installation L Trenching/Concrete Work
U Piping Installation (1 Electrical / Controls
Q Overhead Door Installation Q Surveying
U Chain Link Fence Installation Other: Paving
VISITORS:

PECO/Exelon (Donald, Joe, Norm)

DESCRIPTION OF WORK:
Trinity completes wearing course installation at the substation, except the energized south section.

The 12 ft x 100 ft strip with base course on the western sloping edge of the substation was covered with
wearing course to final grade.

The portion with base course between the metal steps and the dispenser at the CT area was also covered
with wearing course to final grade.

The portion with base course between the foam tank and the fence at the CT area was partly covered with

wearing course.
ATTACHMENTS:

0] Description of Work (Continued) .

Equipment/Personnel Checklist ﬂ t HCS\A_\ 10-28-03

U Map/Drawing Signature of Preparer . Date

O Other

Page 1

Form: CF 22684a.xls




BROWN AND C ALDWELL . DAILY FIELD REPORT - EQUIPMENT AND
’ _ PERSONNEL CHECKLIST.
Page 2 of 2
Project : Exelon - Chester Waterfront Redevelopment ' _ DATE: 10-28-03
Location: Chester, Pennsylvania
Contractors and Subcontractors - Number and Title of Personnel
IMaxymillian 1.- Chet
Trinity (Maxymillian subcontractor) - 9: 'Crew workers
Equipment No. Operating Hours Downtime
Paving Machine 1|8 hrs
Rollers 2|8 hrs,
Tamper : E 1)2 brs
Wheel Loader : ' 1f1hr
4. e 10-28-03
Signature of Preparer Date
‘ ‘ Form: CF 22684c.xls




BROWN AND CALDWELL DAILY FIELD REPORT
. Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment DATE: 10-29-03

Location: Chester, PA
DAY: Wednesday

Observers: Jimmy How
5¢ i ¥ WEATHER: Heavy rain (am), overcast (pm)

TEMPERATURE: 55 am 55 noon 55 pm

ITEMS WORKED ON:
(J Geoprobe Sampling 0O Equipment Installation
] Well/Monitoring Probe Installation U Trenching/Concrete Work
O Piping Installation (1 Electrical / Controls
J Overhead Door Installation O surveying
(] Chain Link Fence Installation Other: Paving
VISITORS:
DESCRIPTION OF WORK:

No work was conducted due to heavy rain.

One truck load of base course was delivered to the substation. Chet said that somé of the base course would
be used for the south section of the substation. Any remaining base course would be graded to the north

outside the limits of paving.
ATTACHMENTS- .

U Description of Work (Continued)

Equipment/Persontel Checklist d ' H_m,J ‘ 10-29-03

{J Map/Drawing Signature of Preparer Date

U Other

Page 1

Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Location: Chester, Pennsylvania

Project : Exelon - Chester Waterfront Redevelopment

DATE: 10-29-03

Contractors and Subcontractors

Number and Title of Personnel

[Maxymillian

1 - Chet

Trinity Maxymillian subcontractor)

1-Joe

Equipment No. Operating Hours Downtime
3 . 'HGW 10-29-03
- Signature of Preparer Date

Form: CF 22684c¢.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-30-03
DAY: Thursday
WEATHER: Clear sky

TEMPERATURE: 40 am 55 noon 70 pm

ITEMS WORKED ON:

L Geoprobe Sampling

0 Well/Monitoring Probe Installation
QO Piping Installation

T Overhead Door Installation

O Chain Link Fence Installation

U Equipment Installation
(1 Trenching/Concrete Work
U Electrical / Controls

) Surveying

Other: Paving

VISITORS:

DESCRIPTION OF WORK:

Trinity completes wearing course installation at the CT area. Those areas include portions along the
western fence, between the fire line and the fence, and the foam tank and the fence. ‘Wearing course was
installed manually, Miscellaneous asphalt debris were scraped from the existing road.

Excess wearing course was installed in the south section of the substation. Base course material that was
delivered the day before was backfilled and compacted along the northern edge of the substation.

ATTACHMENTS:
U Description of Work (Continued)

Equipment/Personnel Checklist
1 Map/Drawing
O Other

T Homw 10-30-03

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Location: Chester, Pennsylvania

Project : Exelon - Chester Waterfront Redevelopment

DATE: 10-30-03

Contractors and Subcontractors

Number and Title of Personnel

Maxymillian

1 - Chet

Trinity (Maxymillian subcontractor)

5 - Crew workers

Equipment No. Operating Hours Downtime
Tamper 1|4 hrs
Rollers 2|1 br
‘Wheel loader 1§2 hrs
3. ﬁo‘w 10-30-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Locatlon Chester, PA "

Observers: Jimmy How, Dale Showers

- DATE: 11-5-03

DAY: Wednesday

'WEATHER: Foggy and light rain

TEMPERATURE: 60 ama 60 noon 60 pm

ITEMS WORKED ON:
g Geoprobey Sampling
O Well/Monitoring Probe Installation
QO Piping Installation '
0 Overhead Door Installation
O Chain Link Fence Installation

a Eqmpment Installation
D ‘Trenching/Concrete Work
W - Electrical / Controls
Surveying'

Other: Paving

VISITORS:

PECO/Exelon (Joe Senior and Kim Scarborough)

DESCRIPTION OF WORK:

The South section of the substahon was de-energlzed in the morning, Trinity resumed wearmg course

instailation in the south section.

The land surveyor is on the Site around m1d-mormng to take elevatlon shots at the CT area. Some elevation
shots were also taken at the substation 'in mid-afternoon; The surveyor indicated that they will return to the
substation tomorrow mommg after Trinity completes asphalt paving in the south section of the substation.

Pavmg around the south sectlon of the substation mcludmg the edges of the fenced resistor was completed

mid-afternoon.

Kim with Exelon was on site around mid-afternoon for the final inspection..

ATTACI-TMI'«‘NTQ
U] Description of Work (Contmued)
(X Equipment/Personnel Checkhst
U Map/Drawing
O Other

3 H\m 110503

Signature of Preparer ) Date

Page 1
" Form: CF 226844.xls




BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Location: Chester, Pennsylvania

Project : Exelon - Chester Waterfront Redevelopment

DATE: 11-05-03

Contractors and Subcontractors

Number and Title of Personnel

IMaxymillian

1 - Chet

Trinity (Maxy1mlhan subcomntractor)

6 - Crew workers

Pickering, Corts, and Summerson (Surveyor)

2 - Crew workers

Equipment No. Operating Hours Downtime
Tamper 1|4 hrs
‘Wheel loader 1}4 hrs
J. JCLW 11-05-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How, Dale Showers

DATE: 11-6-03
DAY: Thursday

WEATHER: Overcast, light rain

TEMPERATURE: 55am 55 noon pm

ITEMS WORKED ON:

U Geoprobe Sampling

O Well/Monitoring Probe Installation
U Piping Installation

(1 Overhead Door Installation

(d Chain Link Fence Installation

U Equipment Installation
O Trenching/Concrete Work
(] Electrical / Controls
Surveying

Other:

VISITORS:
PECO - Joe Senior

DESCRIPTION OF WORK:

The surveyor was back at the substation to complete taking elevation shots prior to leaving the Site around

late morning.

Maxymillian demob from the Site around late morning. The trailer and the restroom would be reportedly
removed from the Site some time this week or next week.

ATTACHMENTS:
U Description of Work (Continued)

Equipment/Personne] Checklist
1 Map/Drawing
Q Other

3 How

11-06-03

Signature of Preparer

Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL | : DAILY FIELD REPORT - EQUIPMENT AND

PERSONNEL CHECKLIST |
Page 2 of 2
Project : Exelon - Chester Waterfront Redevelopment DATE: 11-06-03
Location: Chester, Pennsylvzinia
Contractors and Subcontractors : Number and Title of Personnel.
[Maxymillian 1- Chet ‘
IPicken'ng, Corts, and Summerson (Surveyor) 2 - Crew workers
Equipment No. Operating Hours Downtime

- -j ‘ HCSN ‘ 11-06-03

Signature of Preparer Date
Form: CF 22684c.xls
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DAILY FIELD REPORT

ADDENDUM 1 :
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 2-10-2003
Weather: - Snow, 30s.
Observer: Eric Rogge
Activities:

X _ Site Preparation Suction Pipe Installation
Manhole Installation » Water Discharge to Treatment Plant
Trench Construction L ‘ Other ‘
Soil Characterization ‘ __ Other

" Soil Disposal

Description of Activities & Observations:

No electricity in Maxymillian job trailer. Power believed to be cut when electricity was cut from an adjacent
building, Maxy is attempting to have PECO reconnect power.

Unloading supphes near work area, in paved area upstream of the work area. Unloading haybales, silt fence, |
posts, and misc. supplies.

1 20,000-gallon Frac tank delivered to site and placed in paved area.
Removing snow in work area using loader.

Visitors:

s :
' 1of2
P:\*Clients\Exelon\23807\Daily Field Reports\021003.doc : '



DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIJA
Contractor’s Resources
| Crew: Maxymillian Technologies l Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Cliff Brock Operating Engineer CAT 330L Excavator
Art Miekens Operating Engineer 3 Trench Boxes
Yvonne Stillis Skilled Laborer 2 20,000 gal. Frac Tanks
Creianfon Richardson Skilled Laborer Diesel Generator
Subcontractors

| Crew | Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

{f:ﬁz/"/ Q gyﬁ’— (signature)

Reviewed by: E‘E. Qx_\oﬁ;; ) (signature)

20f2
P:\*Clients\Exelon\23807\Daily Field Reports\021003.doc



Activities:

‘DAILY FIELD REPORT

1]

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
- Date: 2-11-03
Weather: Sunny, 30s
Observer: Eric Rogge
X  Site Preparation ) Suction Pipe Installation

Manhole Installation Water Discharge to Treatment Plant
Trench Construction ) : Other

Soil Characterization Other
Seil Disposal .

Description of Activities & Observations:

Surveyors on-site (Pickering, Corts & Summerson, Inc.) marked out the locations of Manholes T1, T2, and the
upgradient end of the collection pipe. Marked out 15” and 30’ offsets for the center of each location as well.

2 Trench boxes (8’ x 12’ and 4’ x 12°) delivered to the site and assembled in the paved area.

Precast manhole sections for T1 and T2 delivered to the site and placed in the paved area.

Perforated collection pipe, suction pipe, and fittings delivered to the site. Staged at upstream end of trench
Continued removing snow from the work area.

Began grading area downstream of treatment plant to construct a pad to place the frac tanks.

Visitors: -

P:\"Clients\Exelon\23807\Daily Field Reports\021103.doc

1of2




DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources ‘
| Crew: Maxymillian Technologies I Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Cliff Brock Operating Engineer CAT 330L Excavator
Art Miekens Operating Engineer 3 Trench Boxes
Yvonne Stillis Skilled Laborer | 2 20,000 gal. Frac Tanks
Creianton Richardson Skilled Laborer Diesel Generator
Subcontractors
[ Crew | Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

[/ﬂ/:/;) g @/\?L - (signature)

Reviewed by: U}g (;,,“Q% (signature)

20f2
P:\*Clients\Exelon\23807\Daily Field Reports\021103.doc



Activities:

DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 2-12-03
Weather: Windy, 30s
Observer: Eric Rogge
X  Site Preparation Suction Pipe Installation

Manbhole Installation Water Discharge to Treatment Plant
Trench Construction Other
Seoil Characterization Other

Soil Disposal

Description of Activities & Observations:

Finished placing stone on graded area downstream of the treatment plant. Used excavator to move frac tanks to
stone pad.

1 load of pipe bedding stone delivered to site, placed in paved parking area.

Verify presence and Jocation of inner barrier wall. Excavated in area indicated on drawings, wall found 25° from
the outer barrier wall and 17’ from center of proposed location of manhole T1, and at a depth of ~6 inches.

Area being cleared to the west of the north end of the trench to be used for the soil stockpile area.\

Silt fence installed along river side of work area.

Visitors:

10of2
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DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA .

Contractor’s Resources

| Crew: Maxymillian Technologies | Equipment

Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor

Cliff Brock Operating Engineer | CAT 330L Excavator
Art Miekens Operating Engineer 13 Trench Boxes
Yvonne Stillis Skilled Laborer 2 20,000 gal. Frac Tanks
Creianton Richardson Skilled Laborer Diesel Generator
Subcontractors
| Crew B | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representative

(signature)

Reviewed by: : (signature)

. 20f2
P:\*Clients\Exelon\23807\Daily Field Reports\021203.doc



DAILY FIELD REPORT

_ ADDENDUM 1 :
CHESTER WATERFRONT REDEVELOPMENT PROJECT
: CHESTER, PENNSYLVANIA
Date: 2-13-03
Weather: Sunny, 30s
Observer: Eric Rogge
Activities: , : : :

X _ Site Preparation Suction Pipe Installation
Manhole Installation ‘ Water Discharge to Treatment Plant
Trench Construction - Other
Soil Characterization ' ' Other

Soil Disposal

Description of Activities & Observations:

Manhole sections moved to areas near final placement locations.
Setting up dewatering piping (2” poly piping). Piping will reach from downstream end of trench to frac tank
location next to the treatment plant.

Visitors:

. 1of2
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DAILY FIELD REPORT

ADDENDUM 1 T
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources
| Crew: Maxymillian Technologies | Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Cliff Brock Operating Engineer CAT 330L Excavator
Art Miekens Operating Engineer 3 Trench Boxes
Yvonne Stillis . Skilled Laborer | 220,000 gal. Frac Tanks
Creianton Richardson Skilled Laborer Diesel Generator
Subcontractors '
| Crew | Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

é/u q @/ﬂ/ (signature)
Reviewed by: . signature
y: g

: . 20f2
P:\*Clients\Exelon\23807\Daily Field Reports\021303.doc



DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: ~ 2-17-03
Weather: Snow
Observer: Eric Rogge
Activities: :
Site Preparation Suction Pipe Installation
Manbhole Installation Water Discharge to Treatment Plant
Trench Construction Other
Soil Characterization Other
Soil Disposal
Description of Activities & Observations:
o  Work cancelled due to snow storm.
Visitors:
1of2
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DAILY FIELD REPORT

. ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources
I_Q'ew: Maxymillian Technologies | Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Cliff Brock Operating Engineer CAT 330L Excavator
Art Miekens Operating Engineer 3 Trench Boxes
Yvonne Stillis Skilled Laborer 2 20,000 gal. Frac Tanks
Creianton Richardson Skilled Laborer : Diesel Generator
Subcontractors
| Crew [ Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

é . % %Q_/ (signature)

Reviewed by: %E Q—\Uog% (signature)

20f2
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DAILY FIELD REPORT

Soil Disposal

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
' CHESTER, PENNSYLVANIA
Date: 2-18-03
Weather: Snow -> Sunny
Observer: Eric Rogge
Activities:
Site Preparation Suction Pipe Installation
Manhole Installation Water Discharge to Treatment Plant
Trench Construction Other
Soil Characterization X Other: Snow removal

Description of Activities & Observations:

o Cleared snow in trench area, plowed access to work area using the front-end loader. Snow was shoveled from
around materials and equipment.

Visitors:

1of2
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources
| Crew: Maxymillian Technologies [ Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Cliff Brock Operating Engineer CAT 330L Excavator
Art Miekens Operating Engineer 3 Trench Boxes
Yvonne Stillis Skilled Laborer 2 20,000 gal. Frac Tanks
Creianton Richardson Skilled Laborer Diesel Generator
Subcontractors
[ Crew | Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

é g 8\/‘9__ (signature)
I
Reviewed by: %‘E Qf% ._(signature)

2 0f2
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DAILY FIELD REPORT

ADDENDUM 1 .
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA '
Date: 2-19-03
Weather: Cloudy, 30s .
Observer: - Eric Rogge
Activities: :
X  Site Preparation - : ’ Suction Pipe Installatlon ,
Manhole Instailation ' -Water Discharge to Treatment Plant
: Trench Construction . _ Other_
Soil Characterization g - X Other: Snow removal

Soil Disposal

Description of Activities & Observations:

Continued clearing snow from work area.

. Cleared snow out to Jeffrey Street to let delivery trucks pass.
4 loads of type 1 stone delivered to the site, stockpiled in paved parking area.
A storage trailer (Kelly Box) was delivered to the site and placed across the access road from the treatment plant.
Precutting pieces of geotextile for placing into the trench above and below the graded filter. Cutting to 7’ x 157,
placing on wooden palettes, and covered with poly for protection. .

Visitors:

1 0f2



" DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMEN‘I‘ PROJECT
' CHESTER, PENNSYLVANIA :
Contractor’s Resources . : .
| Crew: Maxymillian Technologies .| Equipment
Chester Trzcinski Foreman CAT 966G Loader .| Diesel Air Compressor
Cliff Brock | Operating Engineer CAT 330L Excavator
| Art Miekens Operating Engineer .| 3 Trench Boxes
Yvonne Stillis Skilled Laborer - 2 20,000 gal. Frac Tanks
Creianton Richardson Skilled Laborer - | Diesel Generator
Subcontractors ‘
| Crew - | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representative

- é;/ ' Q@ﬁg_/ (sign?tul;e)
Reviewed by: %fe Q—-.\?% _ (signature)

o 2 0f2
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 2-20-03
Weather: Cloudy, 30s
Observer: Eric Rogge
Activities:

X  Site Preparation Suction Pipe Installation
Manbhole Installation Water Dlscharge to Treatment Plant
Trench Construction Other
‘Soil Characterization Other

Soil Disposal

Description of Activities & Observations:

o Finished setting up dewatering pipe from the trench area to the frac tanks.

¢  Dewatering pipe through a ductile iron pipe where it crosses the access road. Pipe bedding stone and type 1 stone
was used to cover the iron pipe pipe and create a ramp. Uncovered pipe marked out with orange stakes, string,
and orange tape.

e Pipe bedding stone used to stabilize the access road in front of the treatment plant. Road being tom up by
constant equipment traffic.

o  Building cleanouts for manholes T1 and T2.

Visitors:

10f2
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources
[ Crew: Maxymillian Technologies | Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
{ ClLiff Brock ' Operating Engineer | CAT 330L Excavator ' '
Art Miekens Operating Engineer 3 Trench Boxes .
Yvonne Stillis Skilled Laborer 220,000 gal. Frac Tanks <
Creianton Richardson Skilled Laborer Diesel Generator
‘Subcontractors : :
| Crew | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representative

4@@%_

Reviewed by: Q‘E C—%

(signature) -

(51gnature)

P:\*Clients\Exelon\23807\Daily Field Reports\022003.doc
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Activities:

DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
'CHESTER, PENNSYLVANIA
Date: 2-24-03
Weather: Sunny, 30s
Observer: Eric Rogge
X  Site Preparatlon c p Suction Pipe Installation
~ X Manhole Installation - Water Discharge to Treatment Plant
Trench Construction Other
Seil Characterization - . o . Other

Soil Disposal

Description of Activities & Observations;

Setting up soil stockpile area in graded area to west of north end of trench. Stockpile area consists of poly .
- surrounded by haybales. Haybales covered with poly and staked to the ground with wood stakes. '

2 loads of type 2 stone and 2 loads of plpe beddmg stone dehvered to the site and stockplled in the paved parkmg ]
area.

Installed discharge pump in 1 frac tank, discharges to 2 skld-mounted bag filters located next the frac tanks.

Poly sheets placed next to excavation as the soil laydown area prior to moving soil to soil stockpile area. Poly
placed anywhere the excavator bucket will swing to prevent contaminating surface soil.

Began excavating for manhole T1. Soﬂ black, filled with debns (bnck, wood, trash, etc.). Water in soil does not
drain out. - .
No readings on OVM or PID near and around the excavation.

Dug to a depth of 10’ and placed the 10 high trench box in the excavation.

Soil constantly moved from laydown area to-the soil stockplle area using the front-end loader. -

Soil stockpile area covered with a large blue tarp at the end of the day. Material still in laydown' area also
covered with poly. Excavation marked out with blue safety fence. .

Visitors:

P:\"Clients\Exelon\23807\Dsily Field Reports\022403.doc g

1of2




Contractor’s Resources

- DAILY FIELD REPORT

- ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

I Crew: Maxymillian Technologies I Equipment

‘CAT 966G Loader

Chester Trzcinski Foreman Diesel Air Compressor
Cliff Brock Operating Engineer "CAT 330L Excavator ‘ )
Art Miekens .Operating Engineer 3 Trench Boxes
Yvonne Stillis Skilled Laborer - . | 2‘20,000 gal. Frac Tanks
Creianton Richardson Skﬂled Laborer " | Diesel Generator
Subcontractors . L
| Crew | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representativé s

(signature)

) : ( -
Reviewed by: BE c,,\)o/\% (signature)

"P:V*Clients\Exelon\23807\Daily Field Report$\0224Q3.doc -
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Activities:

DAILY FIELD REPORT

. ADDENDUM 1 ‘
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 2-25-03
Weather: Sunny, 30s
Observer: Eric Rogge
X  Site Preparation Suction Pipe Installation
X  Manhole Installation Water Discharge to Treatment Plant
Trench Construction Other
Soil Characterization ' Other

‘Soil Disposal

Description of Activities & Observations:

2 loads of type 1 stone delivered to the site.

- 10’ high trenchbox and 4 high trenchbox joined (stacked) in the excavation.

Expanded soil stockpile area.
Bottom of excavation did not appear to be stabile enough for 2 manhole base. The bottom was over-excavated
and filled with type 1 stone. o

Visitors: Representatives from Preferred Real Estate Investments (PREI) .

lof2 -
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA '
Contractor’s Resources -
] Crew: Maxymillian Technologies H Equipment
Chester Trzcinski Fofeman CAT 966G Loader Diesel Air Compressor
Cliff Brock Operating Engineer CAT 330L Excavator
Art Miekens Operating Engineer 3 Trench Boxes
Yvonne Stillis Skilled Laborer 2 20,000 gal. Frac Tanks
Creianton Richardson Skilled Laborer Diesel Generator
Subcontractors ‘
| Crew | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representative

réh Q /Z/’)L (signature)
& 77 g

Reviewed by: %@ @’zf% (signature)

P:V*Clients\Exelon\23807\Daily Field Reports\022503.doc
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DAILY FIELD REPORT
" ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
' CHESTER, PENNSYLVANIA ‘

 Date: 22603
Weather: Cloudy, 30s. Snow in afternoon.
Observer: Eric Rogge

Activities: . .
X _ Site Preparation : Suction Pipe Installation
X Manhole Installation - Water Discharge to Treafment Plant
Trench Construction ‘ Other
’ Soil Characterization : Other
Soil Disposal ‘ - :

Descrlptlon of Actlvmes & Observatlons

The subbase for the manhole was still soft and mushy on the river side of the excavation. After talking to Jeff
Caputi and Mike Watkins it was decided that manhole will be placed closer to the bulkhead on a firmer section of
subbase. After placing, the measured difference between the center of the proposed location and actual location
of the mahole was 20-inches.

The 4-foot and 2-foot manhole sections were added to the base section using seals between

A short section (approximately 3-foot) section of PVC pipe was installed into the base of manhole T1 and
plugged to prevent water from entenng the manhole .

Visitors:

' ‘ , 1of2
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources ' - -
| Crew: Maxymillian Technologies . , | Equipment
Chester Trzcinski - | Foreman - CAT 966G Loader e Diesel Air Compressor
Cliff Brock | Operating Engineer, ' | CAT 330L Excavator
Art Miekens .| Operating Engineer 3 Trench Boxes
Yvonne Stillis Skilled Laborer + | 220,000 gal. Frac Tanks
Creianton Richardson Skilled Laborer | Diesel Generator
Subcontractors L
| Crew R | Equipment

Attachments [sketches, test data, other]

Prepared by: = Brown and (faldwe,ll,CQA Representative

(sighature) l,

i YLD
Reviewed by: . (signature)

. . Co 20f2
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DAILY FIELD REPORT

ADDENDUM1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
‘ ' CHESTER, PENNSYLVANIA
Date:  2-27-03
Weather: Cloudy, 30s
Observer: Eric Rogge
Activities: : A ,
‘ Site Preparation o Suction Pipe Installation '
- X Manhole Installation =~ : Water Discharge to Treatment Plant
Trench Construction - - Other ‘

. Soil Characterization . _ Other.

Soil Disposal

Description of Activities & Observations:

Small amount of water froze in dewatering pipe overnight. Found blocked area, unclogged using compressed air.

" Began filling manhole T1 excavation with Type 1 stone.- Compacted at least every foot using walk-behind
vibratory plate compactor. Filled up to invert of the manhole pipe outlet.
Pre-assembled pipe cleanout attached to manhole. Cleanout pipe attached to side of manhole with 1 stainless
steel pipe hanger.

. Burlap bags filled with Type 1 stone. Bags placed around upstream end-of drainage pipe coming out of cleanout
assembly. Bags will hold back any Type 1 stone placed behind them around the manhole.

" Continued filling excavation around manhole T1 for another 2-feet. ' :

Visitors:

oo ' 1of2
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DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Contractor’s Resources

Crew: Maxymillian Technologies | Equipment

Chester Trzcinski Foreman CAT 966G Loader .| Diesel Air Compressor
Cliff Brock - Operating Engineer -~ ' | CAT 330L Excavator :
Art Miekens . Operating Engineer " | 3 Trench Boxes
Yvonne Stillis Skilled Laborer 2 20,000 gal. Frac Tanks
Creianton Richardson Skilled Laborer " Diesel Generator
Subcontractors .
[ Crew _ ‘ __| Equipment

Attachments [sketches, test data, other]

Prepared ,by: - Brown and Caldwell CQA Represéntative

(signature)

Reviewed by: ;(signatur.e)

: . . 20f2
P:\*Clients\Exelon\23807\Daily Field Reports\022703.doc
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Activities:

III!N

DAILY FIELD REPORT

ADDENDUM1 ‘
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA :
Date: 3-3-03
Weather: Windy, 20s
Observer: Eric Rogge
X  Site Preparatlon : ‘ Suction Pipe Installation

Manhole Installation ' ' Water Discharge to Treatment Plant
Trench Construction Other
Soil Characterization Other

Soil Disposal

Description of Act1v1t1es & Observatlons

Heavy rains over the weekend flooded the excavatlon and the water froze. The test of the work area was flooded
and frozen as well. Pump lowered through ice and pumped for a majority of the day.

Approximately 20,000 gallons of water was pumped to both of the frac tanks at the end of the day.

Berms were built using Type 1 stone around all up grad1ent sides of the excavation. Stone was used so with
traffic the pores would be become clogged and the berms would be less permeable ‘
Measured actual dimension of the manhole T1 excavatlon for the purpose of determining the additional quantity
of Type 1 stone they would be requlred o _

Visitors:

10of2
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| Reviewed by:

'DAILY FIELD REPORT |

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Contractor’s Resources : )
Crew: Maxymillian Technologies ' | Equipment
Chester Trzcinski Foreman  CAT 966G Loader ‘Diesel Air Compressor
Cliff Brock | Operating Engineer .| CAT 330L Excavator
Art Miekens Operating Engineer 3 Trerich Boxes
Yvonne Stillis Skilled Laborer 2 20,000 gal. Frac Tanks
Creianton Richardson Skilled Laborer "] Diesel Generator

Subcontractors T

. | Crew | Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

(signature)

‘ P:\"Clients\Exelon\23807\Daily Field Repc;rts\030303.doc

(sighziture)
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' DAILY FIELD REPORT

Soil Characterization o ‘ __ Other:
Seil Disposal ' ,

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 3-4-03
Weather: Sunny, 30s
Observer: Eric Rogge
Activities: ,
' Site Preparation “ ' ' Suctlon Pipe Installation
- - Manhole Installation . . Water Discharge to Treatment Plant
X  Trench Construction - S : Other

Descriptioh of Activities & Observations:

Advanced trench and trenchbox 10-feet. Soil appears to be mostly building debns concrete wood, wire, and .
brick.

Type 1 stone was evenly placed around manhole T1 up to the groundwater elevatlon shown on the drawmgs
Before entering the trench the air was checking using a2 OVM and a PID. No readings for VOCs, .carbon
monoxide, or hydrogen sulfide. Oxygen was acceptable.

Trench excavated too deep (approximately 1-foot), type 1 stoné was added to bring up to grade. Geotextile was
spread followed by a 10-foot section of perforated pipe and pipe bedding material. No type 2 stone was placed
around the pipe bedding material, will leave : as is and correct procedure on next pipe length.

The laydown area, temporary poly staging area next to the trench, was removed and moved to the soil stockplle
area. This will be done at the end of everyday if time permits.

An inflatable plug was inserted into the manhole end of the perforated pipe to prevent water and sediment from
entering the manhole. '

Visitors:

. , 10f2
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources
| Crew: Maxymillian Technologies | Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Cliff Brock Operating Engineer CAT 330L Excavator
Art Miekens Operating Engineer 3 Trench Boxes
Yvonne Stillis Skilled Laborer 2 20,000 gal. Frac Tanks
Creianton Richardson Skilled Laborer Diesel Generator
Subcontractors
| Crew | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representative

Q g P/ AL (signature)
=07
Reviewed by: %E‘ C—\?ﬁ@ (signature)

20f2
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DAILY FIELD REPORT
ADDENDUM 1 ‘

CHESTER WATERFRONT REDEVELOPMENT PROJECT
: CHESTER, PENNSYLVANIA

Date: 3-5-03
Weather: Rain, Fog,:30s -
Observer: Eric Rogge

Activities:

Site Preparation . Suction Pipe Installation
' Manhole Installation X  Water Discharge to Treatment Plant
X  Trench Construction - ' Other -
Soil Characterization : Other_
Soil Disposal

Descriptibn of Activities & Observations:

Attila Rigo from Mesa on-site to supervise Maxymillian discharging to the treatment plant for the first time.
Began discharging water from frac tanks to the treatment plant with all valves fiill open. Rate appears to be ok.
Treatment plant discharge pump cycling on for 1 second every 2 seconds, Attila stated that it did this before, there -
is no need for concern. :
Tubing from frac tank pump to bag filters began leaking. Several other p1eces of tubmg were tried, but all had
leaks. No major leakage was encountered the entire time. Maxymillian purchased new tubing.
Manhole T1 cover was placed, but not sealed, to prevent rain from entering the manhole. Manhole lids added to
- cover. An extension pipe was added to the cleanout to make the pipe higher and more visible.

Visitors:

’ L 1.of2
P:WClients\Exelon\23807\Daily Field Reports\030503.doc -



- DAILY-FIELD REPORT
ADDENDUM 1 L
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIJA

Contractor’s Resources .

| Crew: Maxymillian Technologies ' | Equipment

Chester Trzcinski Foreman | CAT 966G Loader - Diesel AjICofnpressor _
Cliff Brock Operating Engineer . | CAT 330L Excavator ' -
Art Miekens Operating Engineer _ 3 Trench Boxes '
Yvonne Stillis : Skilled Laborer . | 220,000 gal. Frac Tanks
Creianton Richardson. Skilled Laborer | Diesel Generator
‘Subcontractors ' _ ,
[ Crew | Equipment

'| Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

é) Q P A .‘ (signature)
: =07 —
Reviewed by: }@C“\;l@“@ i (signature)

) : C20f2.
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPN[ENT PROJECT
CHESTER, PENNSYLVANIA
Date: 3-6-03
Weather: Rain, 30s -
Observer: Eric Rogge
Activities: , :
Site Preparation . ' " Suction Plpe Installation
Manhole Installation o X  Water Discharge to Treatment Plant .
X  Trench Construction ‘ Other

Soil Characterization Other_-

Soil Disposal

Description of Activities & Observations:

. Heavy rain turning to sleet around lunch time. Ram and runoff entenng the excavauon " The submersible electric |

dewatering pump can not get ahead of the inflowing water. Unable to dig in the rain.
Built berms around the upgradient sides of the excavatlon using type 1 stone. Type 1 stone was tightest material |
they had available at the time.

Both frac tanks wete pumped to the treatment plant.

2 load of structural fill and 1 load of select fill (low permeablhty) were dehvered to the site.

Visitors:

P:\*Clients\Exelon\23807\Daily Field -Repor;s\030603 .doc
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" DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
“..."  Contractor’s Resources :
| Crew: Maxymillian Technologies | Equipment
| Chester Trzcinski Foreman 'CAT' 966G Loader Diesel Air Cpmpressor
Cliff Brock Operating Engineer CAT 330L Excavator '
| Art Miekens Operating Engineer 3 Trench Boxes
.Yvonne Stillis Skilled Laborer 220,000 gal. Frac Tanks
‘Creianton Richardson - Skilled Laborer Diesel Generator
Subcontractors :
[ Crew | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell C.QA Representative -

(signature)

' Z//g _g?ﬁp

Reviewed by: ﬁ'@-
RVAE

P:\"Clients\Exelon\23807\Daily Field Reports\030603.doc

(signature)
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DAILY FIELD REPORT
ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Date: 3-10-03
Weather: Sunny, 30’s; Afternoon windy
Observer:. Eric Rogge .

Activities:
" Site Preparation , Suction Pipe Installation
Manhole Installation X  Water Discharge to Treatment Plant
X  Trench Construction ' Other

Other

Soil Characterization
Soil Disposal

Description of Activities & Observations:

Dewatering the excavation in the moming and simultaneously pumped water from the frac tanks to the treatment
plant.

Harold Bohl from Maxymllhan on-site, will take over for Chet temporarily.

Trenched approximately 15-feet, trenchbox moved approximately 10-feet.

Installed 1 10-foot section of perforated pipe. The holes in the pipe were not orientated correctly, will leave this
section and correct on next section. The pipe was not centered in the trench, was off center by about a foot.
Adjusted the stone backfill accordingly. Will straighten trench and pipe on next section.

Visitors:

1of2
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' DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
". CHESTER, PENNSY_LVANIA

Contractor’s Resources | 7
Crew: Maxymillian Technologies | Equipment
Chester Trzcinski Foreman CAT 966G Loader: -|. Diesel Air Compressor
Harold Bohl Foreman . CAT 330L Excavator
Cliff Brock Operating Engineer 3 Trench Boxes .
Art Miekeris Operating Engineer 2 20,000 gal. Frac Tanks
Yvonne Stillis " Skilled Laborer Diesel Generator

| Creianton Richardson | Skilled Laborer
Subcontractors

I Crew

| Equipment

Attachments [sketchés, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

(signature)

.92,

Reviewed by:

P:\"Clients\Exelon\23807\Daily Field Reports\031003 doc

(signature)
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 3-11-03
Weather: Cloudy, 30s
Observer: Eric Rogge
Activities:
Site Preparation Suction Pipe Installation
X Manbhole Installation Water Discharge to Treatment Plant
X  Trench Construction Other
Soil Characterization Other

Soil Disposal

Description of Activities & Observations:

Finished filling type 1 stone up to EL 2.65 around manhole T1.

Advanced trenchbox 10-feet. Steel plates from front of trenchbox were placed horizontally along the sides of the
trench behind the trenchbox to prevent soil from falling on top of the graded filter. Will be advanced this way for
the remainder of the project.

Plywood placed across the trench behind the trenchbox, filled type 1 stone up to required elevation. Plywood
used to hold stone back.

Began placing select fill (low permeability) around manhole T1, being placed in 1-foot lifts, and being compacted
using a vibratory plate compactor with a minimum of 3 passes.

Visitors:

1of2
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" DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources '
| Crew: Maxymillian Technologies | Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman CAT 330L Excavator
Cliff Brock Operating Engineer '3 Trench Boxes
Art Mickens Operating Engineer | 2 20,000 gal. Frac Tanks
Yvonne Stillis Skilled Laborer - Diesel Generator
Creianton Richardson Skilled Laborer
Subcontractors -
[ Crew - | Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

é{,/‘ Q g“)/lﬂ (signature)
0= _
Reviewed by: W C,-\D,v@ - (signature)
{ B

2 0f2
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DAILY FIELD REPORT
ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Date: 3-12-03
Weather: Fog, 30s
Observer: Eric Rogge

Activities: )
Site Preparation Suction Pipe Installation
Manhole Installation Water Discharge to Treatment Plant
X  Trench Construction Other
Soil Characterization Other

Soil Disposal

Description of Activities & Observations:

Two additional steel plates delivered to the site. Approximate dimensions are 12’ x 6.

Continuing digging the trench for another 10 feet. Smelled VOC odor, similar to gasoline or diesel. Brought
OVM into trench, over 5 minutes the readings averaged to about 5 ppm. Anyone entering the trench must use 2
respirator. Readings in front of the excavator averaged about 1 ppm over 5 minutes. Not necessary for operator’s
to wear a respirator, but if the smell is bothering them they can wear one.

Placed a 10 foot section of perforated pipe. The pipe was running slightly off-track, the pipe was bent towards
the river and a stake was put in to hold the pipe in the correct location. Proceeded to backfill the graded filter.

Visitors:

10f2
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DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REPEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Contractor’s Resources

| Crew: Maxymillian Technologies | Equipment

| Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman " | CAT 330L Excavator '
Cliff Brock Operating Engineer 3 Trench Boxes
Art Miekens Operating Engineer | 2 20,000 gal, Frac Tanks
Yvonne Stillis Skilled Laborer Diesel Generator
Creianton Richardson Skilled Laborer '

Subcontractors
I Crew I Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

é,‘) /4@)% ksignature)
Reviewed by: ?}f@‘ C/“Q ,% . (signature)

2 of2
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 3-13-03
Weather: Cloudy, low 40s
Observer: Eric Rogge
Activities:
Site Preparation Suction Pipe Installation
X  Manbhole Installation Water Discharge to Treatment Plant
X  Trench Construction Other
Seoil Characterization Other

Soil Disposal

Description of Activities & Observations:

Continued trenching for 10 feet and the trenchbox was moved 10 feet. Steel plates being used to the extend the
length of reinforced trench before and after the trencbox.

Placed select fill (low permeability) and structural fill around manhole T1. Fill was placed and compacted in 1
foot lifts.

Soil in the soil stockpile area was consolidated using the excavator.

OVM readings in the trench just under 5 ppm in the morning, decreasing to 1 ppm by lunch time. Will be using
respirators because of the smell.

Began trenching in the afternoon, hit a pocket of product. The product began constantly dripping into the trench
and moving across the standing water. There were concerns that if it rains over the weekend the product will rise
up above the inflowing rainwater and spread on the ground around the excavation. Rich Worthington will be on-
site Friday (3-14-03) and check if the water level in the trench is getting too high.

Visitors:
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DAILY FIELD REPORT
. ADDENDUM 1 _
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Contractor’s Resources

Crew: Maxymillian Technologies .| Equipment

Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman ‘ CAT 330L Excavator

Cliff Brock : Operating Engineer 3 Trench Boxes

Art Miekens Operating Engineer 2 20,000 gal. Frac Tanks

Yvonne Stillis : Skilled Laborer - Diesel Generator .

Creianton Richardson | Skilled Laborer '

Subcontractors
| Crew ‘ ' N | Equipment

Attachments [skeiches, test data, other]

Prepared by: Brown and Caldwell CQA Representative

4’/ ,% ,P/;;?)L (signature)

Reviewed by: M ‘ (signature)

20f2
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DAILY FIELD REPORT
ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Date: 3-17-03
Weather; Partly Cloudy, high 40s
Observer: Eric Rogge

Activities:
Site Preparation Suction Pipe Installation
Manbhole Installation Water Discharge to Treatment Plant
X  Trench Construction Other
Soil Characterization Other
Seil Disposal

Description of Activities & Observations:

A larger trenchbox was delivered to the site, dimensions are 6 wide, 20’ long, and 12’ high. Will replace
existing trenchbox and make constructing the trench easier. _

Placed absorbent sheets onto product floated on water in the trench. Placed electric submersible pump inlet
below the pads. Installed a gas trash pump in line to help the electric pump. Both pumps clogged and stopped
pumping within 5 minutes. Used the compressor to blow the product out of thé dewatering line.

During a weekly meeting it was discovered that none of the union workers have had physicals or fit tests as
required by the Health and Safety plan. Yvonne, Cliff, and Art have appointments for physicals Tuesday
morning (3-18-03). Richie has his 8-hour refresher Tuesday, so will have his physical Wednesday (3-19-03).
Union representatives visited the site. They expressed some concern over the lack of medical monitoring and fit
tests. They also wanted more health and safety items present in the work area (i.e., wash up area).

No work will be done that requires respirators for the remainder of the day. OVM readings in the trench averaged
about 2 ppm over 5 minutes.

The soil stockpile area was enlarged to the northeast side.

Continued trenching, placed 20’ long trenchbox into the excavation ahead of the 10’ long trenchbox.

Visitors; Union Representatives (2)
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DAILY FIELD REPORT

ADDENDUM 1 o
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources .
l Crew: Maxymillian Technologies ] Equipment
Chester Trzcinski Foreman - | CAT 966G Loader | Diesel Air Compressor
Harold Bohi ' Foreman . CAT 330L Excavator
Cliff Brock Operating Engineer 3 Trench Boxes
Art Miekens Operating Engineer 2 20,000 gal. Frac Tanks
Yvonne Stillis . Skilled Laborer | Diesel Generator
Creianton Richardson Skilled Laborer
Subcontractors .
| Crew | Equipment

{ Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Repfesentative
Q ﬂ- - é% (f %é . (signature)

Reviewed by: (signature)

' 20f2
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' DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 3-18-03
Weather: Sunny, 40s
Observer: Eric Rogge
Activities: :
Site Preparation Suction Pipe Installation
Manhole Installation Water Discharge to Treatment Plant
X  Trench Construction Other

Soil Characterization - Other
Soil Disposal

Description of Activities & Observations:

Trench needed to be dewatered in the morning, Layer of product floating on water. Area of water approximately
13’ x 6’. Product continues to flow into the trench from the previous day.

Art, Cliff, and Yvonne getting medical physicals in the morning. Richie at his 8-hour refresher course.
Maxymillian obtained 200-feet of 1-inch diameter black poly pipe. We will be connecting it to the suction line at
EW-11. A brass ball valve and a 3-foot section of poly pipe were installed at the end of the 200-foot run.

If ball valve is opened and the line is allowed to suck only air, after 30 seconds the treatment plant shuts down
with the “high level O/W separator” alarm.

Used 1-inch poly pipe to suck product off the surface of the water in the trench. The line is not able to suck any
significant amount of product, it is not feas1b1e to suck any quantity from the ‘'surface of the water using this
method.

Placed submersible electric pump back in trench. Pump was able to completely remove the water and product
from the trench.

Placed a 20-foot section of perforated p1pe in the trench that was dug the previous day. The trench was backfilled
with the proper stone.

Visitors:

lof2

P:"Clients\Exelon\23 807\Daily Field Reports\031803.doc




DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Contractor’s Resources

| Crew: Maxymillian Technologies ' | Equipment

Chester Trzcinski | Foreman CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman | CAT 330L Excavator

Cliff Brock Operating Engineer 3 Trench Boxes

Art Miekens Operating Engineer 2 20,000 gal. Frac Tanks

Yvonne Stillis Skilled Laborer Diesel Generator .

Creianton Richardson Skilled Laborer

Subcontractors

rCrew ' , | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representative'

égy g %7[)“ (signature
Reviewed by: %@Q—Q% (sig;lature)
v !

20f2
P:\"Clients\Exelon\23807\Daily Field Reports\031803.doc



DAILY FIELD REPORT

' ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 3-19-03
Weather: Overcast, 40s
Observer: Eric Rogge
Activities:
Site Preparation Suction Pipe Installation
Manhole Installation ' Water Discharge to Treatment Plant
X  Trench Construction : - Other

Soil Characterization ‘ Other

Soil Disposal

Description of Activities & Observations:

Richie at his medical physical in the morning.

Continued trenching for 10-feet. Advanced the 20-foot long trench box to the end of the trench and bridged the
gap between the two trench boxes with a steel plate on either side.

Attila Rigo from Mesa on-site to “optimize” the treatment system to provide greater suction through the 1-inch
pipe attached to EW-11. Attila shut down 2 other wells in the four well group. Did not improve the suction
capabilities of the 1-inch line. The line would suck for 20 seconds, stop, gurgle, backwash, start sucking again,
and repeat. . :

The water and product was drained from the trench using the electric submersible pump.

Installed 10-foot section of perforated pipe and the trench was backfilled with the proper stone.

The two extraction wells turned off earlier in the day were turned back on. .

Air readings on the OVM peaked around 3 ppm and averaged around 0 ppm in and around the trench. The OVM
was setup to report an average reading every minute.

Visitors:
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DAILY FIELD REPORT
ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Contractor’s Resources

Crew: Maxymillian Technologies ' | Equipment

Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman CAT 330L Excavator

Cliff Brock Operating Engineer -| 3 Trench Boxes

Art Miekens Operating Engineer 2 20,000 gal. Frac Tanks

Yvonne Stillis Skilled Laborer Diesel Generator

Creianton Richardson Skilled Laborer

Subcontractors

I Crew | Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

éf[(/ g Qﬁ%‘ (signature)

Reviewed by: WQ& (signature)
V) [V
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 3-20-03
Weather: Rain, 30s -
Observer: Eric Rogge
Activities: ,
Site Preparation ’ o Suction Pipe Installation
Manbhole Installation : Water Dlscharge to Treatment Plant
X  Trench Construction Other

Soil Characterization ) Other

Soil Disposal

Description of Activities & Observations:

Placed and compacted select fill (low permeablhty) inside the 16-foot long trenchbox. Removed the trenchbox
from the ground and placed nearby.

Placed and compacted structural fill around manhole T1 and on the completed section of trench. Area was
overfilled to prevent water from ponding on surface and infiltrating into the trench.

Built berm using structural fill around the trench and manhole areas. Placed 4 layers of oil absorbent padding in
the bottom of the excavation.

Placed select fill (low permeability) in front of the trenchbox against the face of the excavation that was dripping
product. .

Visitors:
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DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Contractor’s Resources

| Crew: Maxymillian Technologies .| Equipment

. Chester Trzcinski Foreman | CAT 966G Loader. Diesel Air Compressor
Harold Bohl Foreman “CAT 330L Excavator
Cliff Brock Operating Engineer 3 Trench Boxes.
Art Miekens Operating Engineer | 220,000 gal. Frac Tanks
Yvonne Stillis Skilled Laborer Diesel Generator
Creianton Richardson Skilled Laborer

Subcontractors

| Crew | Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

é,w;/ 9 IQGMQ (signature)
Jgada

Reviewed by: %ﬁc\u@@ | (signaturc‘e)v

. 20f2
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'DAILY FIELD REPORT

Soil Characterization | ] . Other
Soil Disposal ) ,

' . ADDENDUM 1 7
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PPENNSYLVANIA
Date: 3-24-03
Weather: Cloudy, 40s
Observer: Eric Rogge -
Activities: .
Site Preparation ’ C Suction Pipe Installation
Manhole Installation = ‘ X  Water Discharge to Treatment Plant
X Trench Construction ’ Other )

Description of Activities & ‘Observationéz

Drained water.and product from the trench using the electric submersible pump and a trash pump in series.
Treatment plant was off-line when we arrived. Restarted plant and began pumping from frac tanks to treatment
plant.

Mike Watkins and Attila Rigo on-site to test the suction capability of the treatment plant using the 1-inch pipe
attached fo EW-11. Sucked water from a 5 gallon bucket at ground level. 1-inch line would suck 4 gallons
quickly, stop, gurgle, and continue at a very slow rate, approximately 1 gallon per 10 minutes.

Observed water pumping from frac tanks to treatment plant, water was frothing brown on the surface of the Water
in the oil/water separator. The thickness appeared to be about 4-inches. The rope skimmer was turned on to
eliminate the froth.

Weekly conference call between B&C and Maxymﬂhan

OVM readings consistently around 5 ppm in the front half (fresh) of the trench. No readings outside around the
trench.

Excavated 10-feet of trench and advanced the trenchbox 10-feet,

Removed collapsed soil on river side of trench.

Visitors:
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DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
" CHESTER, PPENNSYLVANIA

Contractor’s Resources

I Crew: Maxymillian Technologies ' | Equipment

Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman CAT 330L Excavator

Cliff Brock Operating Engineer 3 Trench Boxes

Art Miekens Operating Engineer - | 2 20,000 gal. Frac Tanks

Yvonne Stillis Skilled Laborer Diesel Generator

Creianton Richardson Skilled Laborer

Subcontractors

| Crew | Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

é/,;/ 4 g ‘ %;/\02 . (Sigflatlll‘e)
Reviewed by: ?@C\O@\% i (signature)
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DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Date: 3-25-03
Weather: Sunny, 60s => windy
Observer: Eric Rogge

Activities:’ - .
Site Preparation - Suction Pipe Installation
Manhole Installation Water Discharge to Treatment Plant
X  Trench Construction : Other
Soil Characterization Other
Soil Disposal

Description of Activities & Observations:

Chet is getting his medical physical in the morning,

Trenched 20-feet for the day and installed 20-feet of perforated pipe. Backﬁlled trench w1th appropriate stone.
Mike Watkins and Rich Worthington are on-site.

Maxymillian using front-end loader to scrape the mud out of the work area. Mud being stockpiled on the river
side of the access road, around the midpoint of the collection trench.

A load of haybales was delivered to the site,

Visitors:
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
- CHESTER, PENNSYLVANIA
Contractor’s Resources ~
| Crew: Maxymillian Technologies | Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman . CAT 330L Excavator
Cliff Brock Operating Engineer 3 Trench Boxes
Art Miekens - { Operating Engineer 2 20,000 gal, Frac Tanks
Yvonne Stillis Skilled Laborer Diesel Generator
Creianton Richardson Skilled Laborer
Subcontractors :
I Crew . | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representative

% 4.2«44 g (signature)
vd
Reviewed by: M (signature)
v o
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DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Date: 3-26-03 .
Weather: Sunny, 50s => Rain, Wind
Observer: Eric Rogge

Activities:
Site Preparation Suction Pipe Installation
Manbhole Installation ' Water Discharge to Treatment Plant
X  Trench Construction Other
Soil Characterization ' Other
Seil Disposal '

Description of Activities & Observations:

Harold is getting medical physical in the morning.

Dug additional 10-feet of trench. Installed 10-foot section of petforated pipe and appropriate stone.

Strong wind started in mid-afternoon, Maxy tried to cover the new soil stockpile, but was unable to hold down the
tarp. Will leave soil uncovered for the night.

Maxy using the front-end loader to scrape mud from the road and the work area. Mud depos1ted in same area as
yesterday.

Used brick from pile near work area to firm up the ground in front of the first soil stockpile.

Visitors:
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Contractor’s Resources : : : ,

| Crew: Maxymillian Technologies | Equipment
Chester Trzcinski Foreman [ CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman " | CAT 330L Excavator |
Cliff Brock | Operating Engineer 3 Trench Boxes
Art Miekens : Operating Engineer | 2 20,000 gal. Frac Tanks
Yvonne Stillis Skilled Laborer | Diesel Generator
Creianton Richardson ‘ Skilled Laborer

" Subcontractors :
[ Crew _ . ._| Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representative‘

é/; %@Q (signature)
07

Reviewed by: ' (signature)

. , 2 of 2
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DAILY FIELD REPORT

: ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 3-27-03 -
Weather: Sunny, 50s
Observer: Eric Rogge
Activities: . ‘ : .
Site Preparation _ ' Suction Pipe Installation
Manhole Installation __X . Water Discharge to Treatment Plant
X  Trench Construction : Other

Soil Characterization - Other

Soil Disposal

Description of Activities & Observations:

e  Began pumping water from frac tanks to treatment plant in the morning.

e Dug remainder of collection trench, approximately 6-feet. Advanced trenchbox to end of trench. ‘Firmed
subgrade of trench using pipe bedding material. A 6-foot section of perforated pipe was installed and a cap was
glued to the end.

e  Stopped pumping water from frac tanks to treatment plant when the level of product in the frac tank fell to the top
of the pump.

e Drained water (and product) out of lines between bag filters and frac tanks. Product was drained into metal
‘buckets and the buckets were poured into the oil/water separator. Used filters, absorbant pads, and tyveks were
put in the yellow bin next to the treatment plant.

e  Spread and compacted select fill (low permeability) and structural fill on completed sections of the trench.

e Placed a structural fill berm around the open excavation to prevent rain from entering.

Visitors:
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources .
| Crew: Maxymillian Technologies | Equipment
Chester Trzcinski Foreman | CAT 966G Loader : Diesel Air Compressor
Harold Bohl Foreman | CAT 330L Excavator
Cliff Brock Operating Engineer | 3 Trench Boxes
Art Miekens Operating Engineer 2 20,000 gal. Frac Tanks
Yvonne Stillis Skilled Laborer Diesel Generator
Creianton Richardson Skilled Laborer
Subcontractors
| Crew , | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representative

é,) @ go. L : (signature)
CJdd ‘
Reviewed by: ?@4 C_.(@ Y (signature)
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DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Date: 3-31;03
Weather: Sunny, 30s => Windy
Observer: Eric Rogge

Activities
Site Preparation ' -"‘Suction Pipe Installatlon
- X~ Manbhole Installation - oy X  Water Discharge to Treatment Plant
X . Trench Construction ‘ Other
Soil Characterization Other:

Soil Disposal

Description of Activities & Observations:

Maxy began pumping water from the excavation to the frac tanks at 6 am. . Pumping puddles in front of soil
stockpile areas and area near extraction wells to edge of work area near the silt fence. Maxy did not want drive
over flooded soil.

Began pumping water from frac tanks to treatment. Bag filters clogged within 2 minutes from product. Product
in bag filters was poured.into the oil/water separator in the treatment plant. Product drained from filters was |
poured into the oil/water separator as well. Continued pumping in the afternoon and had no problems

Mesa Environmental on-site. Added to fittings to top of air/water separator and rain an extra suction line out the
side of the treatment plant.

Maxy began digging for installation of manhole T2. Dug to a depth of 8-feet and placed the 8-foot high x 16- foot
long trenchbox in the excavation. .

Visitors:
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DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA '

Contractor’s Resources

[ Crew: Maxymillian Technologies o Equipment

Chester Trzcinski Foreman , | CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman ' CAT 330L Excavator ‘
Cliff Brock | Operating Engineer 3 Trench Boxes
Art Miekens Operating Engineer -~ (2 20,000 gal'; Frac Tanks
.| Yvonne Stillis Skilled Laborer - | Diesel Generator
Creianton Richardsbn .| Skilled Laborer

Subcontractors
Crew | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Represgntaﬁve

éx@ Q &’V)& | ksignature).
; , | 740

Reviewed by: ?}'@ cﬁ()pé@ __(signature) -

. ) , : 20f2
P:\*Clients\Exelon\23807\Daily Field Reports\033103.doc :



DAILY FIELD REPORT

‘ ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 4-1-03
Weather: Cloudy, 40s
Observer: Eric Rogge
Activities: . o '
Site Preparation . Suction Pipe Installation
" X Manhole Installation ’ , Water Dlscharge to Treatment Plant
X  Trench Construction ' Other
X  Soil Characterization E o - Other

Soil Disposal

Description of Activities & Observations:

Maxy continued excavating to an elevation of —7.0” for the installation of manhole T2.

Attached 4-foot high by 16-foot long trench box on top of the 8-foot high trench box already in the trench.

Base for manhole was soft, but not overly soft. The geotextile was laid on the subgrade and.the stone base was
.spread. The manhole base and the first intermediate section were placed and leveled in the excavation.

An 18-inch diameter perforated pipe was placed several feet ahead of the manhole in the trench on the river side.
A pump will be placed in the pipe and the trench will be filled around it.

Maxy sampled the soil stockpile as required by the disposal facility (Clean Earth in Philadelphia). 1 composite
sample and 4 grab samples were taken.

Type 1 stone was placed around the base of the manhole up ‘to 6-inches below the pipe invert.

Finished installing the grade filter in the trench before manhole T2. Placed and compacted the select fill (low
permeability) soil in the trench above the geotextlle ‘
Raised and removed the 4-foot high by 20- foot long trenchbox from the excava’aon.

Visitors:
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources
[ Crew: Maxymillian Technologies | Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman CAT 330L Excavator
Cliff Brock Operating Engineer 3 Trench Boxes
Art Miekens Operating Engineer 2 20,000 gal. Frac Tanks
Yvonne Stillis Skilled Laborer Diesel Generator
Creianton Richardson Skilled Laborer
Subcontractors
Rirew —[ Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

@M// % @’\/ﬂL (signature)
ag
Reviewed by: ?jr@ C:—\UQJ% (signature)
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 4-2-03
Weather: Overcast
Observer: Eric Rogge
Activities: .
Site Preparation Suction Pipe Installation
X  Manbhole Installation X  Water Discharge to Treatment Plant
X  Trench Construction , Other
Soil Characterization ___ Other_

Seil Disposal

Description of Activities & Observations:

- Trenched additional 20-feet, then removed 4-foot high by 20-foot long trenchbox from the ground and placed into

new section of the trench.

Pumped water from frac tanks to treatment plant.

Using small submersible electric pump to pump puddles in front of the soil stockpﬂes Water being pumped to
grassed area next to the frac tanks.

Expanded the older soil stockpile towards the access road.

The drainage pipe cleanout was preassembled and attached to manhole T2

Installed 20-foot section of perforated pipe and began backfilling with the grader filter.

Visitors:

1of2
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DAILY FIELD REPORT

ADDENDUM'1
~ CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA ‘
Contractor’s Resources .
| Crew: Maxymillian Technologies | Equipment
Chester Trzcinski Fdreman ' CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman CAT 330L Excavator
Cliff Brock Operating Engineer 3 Trench Boxes
Art Miekens Operating Engineer | 2 20,000 gal. Frac Tanks
Yvonne Stillis Skilled Laborer Diesel Generator
Creianton Richardson Skilled Laborer
Subcontractors
| Crew | Equipment

Attachments [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representative

é/‘m;/ @ %’L ‘(signature)

Reviewed by: %r@ (\hﬁ_% (signature)
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Activities:

DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
. CHESTER, PENNSYLVANIA
Date: . 4-3-03
Weather: Overcast =>Fog
Observer: Eric Rogge
Site Preparation Suction Pipe Installation
X  Manhole Installation X Water Discharge to Treatment Plant
X  Trench Construction o Other
_ Soil Characterization ‘ Other

Soil Disposal

Description of Activities & Observations:

Continued placing graded filter stone around the perforated pipe placed on 4-2.

Lifted trenchbox around manhole T2, removed top 4-foot high section.

Placed remaining sections onto manhole T2. For easier access into the manhole later, the lid was not sealed. The
edge of the manhole lid is damaged. Thé seal will be placed on the inner ridge and the damaged areas will be
fixed with grout.

Filled type 1 stone up to grade around manhole T2, placed geotextile.

Pumped water from frac tanks to treatment plant in afternoon. After pumpmg, product was drained from the bag
filter housing and the filters were replaced.

Visitors:
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DAILY FIELD REPORT

) ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESI}ER, PENNSYLVANIA - '
Contractor’s Resources ]
| Crew: Maxymillian Technologies I Equipment
Chester Trzcinski Foreman CAT 966G Loader - Diesel Air Compresspr
Harold Bohl _ Foreman . | CAT 330L Excavator :
Cliff Brock Operating Engineer ~ | 3 Trench Boxes '
Art Miekens , Operating Engineer  * | 220,000 gal. Frac Tanks
Yvonne Stillisl » Skilled Laborer " | Diesel Generator
Creianton Richardson Skilled Laborer ’ ’
Subcontractors )
rCrew ' - | Equipment

Attachments [sketches, test data, other]

" Prepared by:  Brown and Caldwell CQA Represéntative

] é»., @/@y}ﬁ_ (signature) |

Reviewed by: ?}"Q &f/% - (signature)

. ] : 20f2
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Activities:

|

DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Date: 4-7-03
Weather: Cloudy, 30s => Snow, Rain
Observer: Eric Rogge

Site Preparation Suction Pipe Installation

Manhole Installation X  Water Discharge to Treatment Plant
Trench Construction Other

Soeil Characterization Other

Soil Disposal

Description of Activities & Observations:

Pumping water from frac tanks to the treatment plant.

Advanced trench and trenchbox 10 feet.

Subgrade in new section of trench is soft, 6-inches of pipe bedding stone were placed, followed by the geotextile.
A 10-foot section of perforated pipe was installed for the day.

Weekly conference call held today.

Removed trenchbox around manhole T2. Backfilling and compacting select fill and structural fill around
manhole.

Extended sump next to manhole T2.

Visitors:
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources
| Crew: Maxymillian Technologies l Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman : CAT 330L Excavator
Cliff Brock Operating Engineer 3 Trench Boxes
Art Miekens Operating Engineer 2 20,000 gal. Frac Tanks
Yvonne Stillis Skilled Laborer Diesel Generator
Creianton Richardson Skilled Laborer
Subcontractors
[ Crew | Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

@@Qﬁz (signature)
Reviewed by: %@ Gﬁogu\@ (signature)
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 4-8-03
Weather: Cloudy, 30s => Rain
Observer: Eric Rogge
Activities:
Site Preparation Suction Pipe Installation
Manbhole Installation X Water Discharge to Treatment Plant
X  Trench Construction Other

Soil Characterization Other

Soil Disposal

Description of Activities & Observations:

Large puddle formed next to excavation with sheen on surface. Pumping puddle to the sump next to manhole T2.
Advanced trench and trenchbox 10 feet. Bottom of excavation was soft, spread 6-inch layer of pipe bedding
stone on subgrade.

Pumped water from frac tanks to treatment plant in the morning. Tank was pumped to a depth of 1-foot.

Installed 10-foot section of perforated pipe and required stone backfill.

Checking location of manhole T2 by measuring off of survey stakes. Manhole is aligned properly along the
length of the trench, but is 3” inland.

Extraction wells were marked out with stakes and rope for protection.

Placed and compacted select fill and structural fill in completed trench.

Visitors:
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. DAILY FIELD REPORT
ADDENDUM 1

CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA

Contractor’s Resources

[ Crew: Maxymillian Technologies I Equipment
Chester Trzcinski Foreman CAT 966G Loader Diesel Air Compressor
Harold Bohl Foreman CAT 330L Excavator
Cliff Brock Operating Engineer 3 Trench Boxes
Art Miekens Operating Engineer 2 20,000 gal. Frac Tanks
Yvonne Stillis Skilled Laborer Diesel Generator
Creianton Richardson Skilled Laborer

Subcontractors
lﬁ'ew | Equipment

Attachments [sketches, test data, other]

Prepared by:  Brown and Caldwell CQA Representative

é]/z‘y 9 &/Q (signature)

g7

Reviewed by: (signature)
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DAILY FIELD REPORT

ADDENDUM 1
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Date: 4-9-03
Weather: Rain, 30s
Observer: Eric Rogge
' Activities:
Site Preparation Suction Pipe Installation
Manhole Installation ‘Water Discharge to Treatment Plant
X _ Trench Construction Other

Soil Characterization Other
Soil Disposal

Description of Activities & Observations:

Marked out approximate location of suction and air suction lines for extraction well 11 (EW-11).

Advanced trench and trenchbox 10 feet. Installed 10-feet of perforated pipe with proper graded filter stone
backfill.

Found monitoring well that had been knocked over next to the boat slip. Appeared that when the sign in the area
was dropped off the well was driven over.

Rain creating large puddles next to the trench. A berm constructed of stripped topsoil and structural fill was built
around the upgradient side of the trench. Pumped larger puddles past the trench to the area next to the silt fence
(on the work side of the silt fence).

Visitors:
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DAILY FIELD REPORT

o ADDENDUM 1 ‘ .
CHESTER WATERFRONT REDEVELOPMENT PROJECT
CHESTER, PENNSYLVANIA
Contractor’s Resources _
' | Crew: Maxymillian Technologies ‘ I Equipment .
Chester Trzcinski Foreman CAT 966G Loader - .| Diesel Air Compressor
Harold Bohl | Foreman " | CAT 330L Excavator ' ‘
Cliff Brock Operating Engineer 3 Trench Boxes
Art Miekens . Operating Engineer -| 220,000 gal. Frac Tanks
Yvonne Stillis Skilled Laborer - Diesel Generator
Creianton Richardson - | Skilled Laborer '
Subcontractors ’
@ew L ' | Equipment

Attachinents [sketches, test data, other]

Prepared by: Brown and Caldwell CQA Representative

| 6/;4/ @ &A@ T. (signature)
| =07

Reviewed by: __ (signatire)
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